
Antioch High School Construction Updates 
UPDATE: (08-01-2018) 

 

The addition at Antioch High School is complete. 

 

 



UPDATE: (07-01-2018)  

 

Building A:  Complete except for cleaning and correcting punch list Items. 

Building B:  Complete except for cleaning and correcting punch list items. 

 

 

UPDATE: (06-01-2018)  
Area A:  Brick is complete except one area where the contractor needed to maintain access.  

Storefront framing and glazing is complete.  Ceiling grid is complete.  HVAC Is complete.  Paint 

primer is complete, Electrical rough-in is complete; light fixtures are installed and powered.  

VCT installation has begun.  Area B:  Paint is complete; VCT and base are complete; Casework 

nearing completion; Ceiling tiles are complete.  Anticipated work to be performed over the next 

month includes the following: 



 

Area A:  Complete all masonry; complete painting; complete VCT installation. 

Area B:  Install marker boards; complete casework installation; clean and wax floors  

 

 

UPDATE: (05-01-2018)  
Area A:  Brick is nearly complete; Installation of windows has begun; Ceiling Grid is in place in all 

classrooms; Lighting fixtures are in place in all classrooms.  Area B:  Ceiling Grid is in place; 

Lighting fixtures are in place; floor prep has begun.  Anticipated work to be performed over the 

next month includes the following: 



 

Area A: Completion of all window installation; Floor prep and start of installation of VCT; Start 

of final paint 

Area B:  Completion of VCT and final paint. 

 

 

UPDATE: (04-01-2018)  
Area A:  Roofing is in place.  Spray foam insulation has been applied.  Brick work has begun.  

Continued installation of MPE rough-in.  Area B:  Ceiling grid is in place; block fill has been 

applied; installation of windows has begun.  Anticipated work to be performed over the next 

month includes the following: 



 

• Area A: Completion of brick; installation of windows; placement of drywall. 

• Area B: Completion of window installation; completion of paint; start of VCT installation. 

 

 

UPDATE: (03-01-2018)  
Area A:  Roofing has begun.  All interior masonry walls are complete; parapet walls are 

complete; MPE rough-in continues.  Many days of rain have delayed the project, but 

completion for the start of school is still on schedule.  Area B:  Installation of the face brick is 

complete.  MPE rough-in continues. Anticipated work to be performed over the next month 

includes the following: 



 

• Area A: Completion of the roof; application of spray foam insulation; start of face brick 

installation. Light gauge metal framing; blocking for windows. 

• Area B: Block fill; hang and finish drywall; roofing trim-out. 

 

 

UPDATE: (02-01-2018)  
Area A:  Concrete planks have been placed for the roof.  The topping slab for the second floor 

has been poured.  Area B:  The spray foam insulation has been applied.  The Roofing has been 

installed. Placement of face brick continues.  MPE Rough-in continues. Light metal gauge 

framing continues.  Anticipated work to be performed over the next month includes the 

following: 



 

• Area A: Application of waterproofing; Installation of parapet walls; application of spray 

foam insulation; installation of roof; continuation of MPE rough-in 

• Area B: Installation of windows; place and start up HVAC equipment; hang and finish 

drywall; blockfill masonry walls. 

 

 

UPDATE: (01-01-2018)  
Area A:  Concrete planks are in place for second floor.  Masonry walls at second floor are 

approximately half complete.  MPE rough-in continues.  Renovations at existing building is 

underway with demo nearly complete.  Area B:  Spray foam insulation is in place.  Placement of 

brick has begun.  Framing for interior soffits has begun.  MPE rough-in continues.  Anticipated 

work to be performed over the next month includes the following: 



 

• Area A: Continuation of placement of masonry walls; continuation of MPE rough-in. Wall 

construction at existing building. 

• Area B: Continuation of placement of brick and interior soffits. 

 

 

UPDATE: (12-01-2017)  
Area B:  Bearing walls are in place and concrete planks are set.  MPE rough-in is proceeding.  

Area A:  SOG is in place; load bearing walls are in place.  Anticipated work to be performed over 

the next month includes the following: 



 

• Area A: Concrete planks will be set; load bearing walls for the second floor will be 

placed; Plumbing and electrical rough-in will continue; waterproofing at exterior walls 

will be applied. 

• Area B: Roof will be applied; spray foam insulation at exterior walls will be applied; Brick 

installation will begin; MPE rough-in will continue. 

 

 

UPDATE: (11-01-2017)  
Area A:  Stem walls are 100% and have been insulated.  Underslab electrical and plumbing 

rough-in is complete.  Awaiting electrical inspection.   Area B:  Floor slab is in place and bearing 

walls are about 90% completed.  Most door frames are set.  Anticipated work to be performed 

over the next month includes the following 



 

• Area A: Completion of Radon containment measures; placement of floor slab; erection 

of bearing walls at least to second floor bearing height. 

• Area B: Erection of partition walls; erection of structural planks; placement of spray 

foam insulation. 

 

 

UPDATE: (10-01-2017)  
At Area B footings are poured and stem walls are being erected.  Electrical rough-in under the 

slab is ongoing.  At Area A excavation for footings is underway. Anticipated work to be 

performed over the next month includes the following: 



 

• Area A: Pour footings and install underslab plumbing and electrical. 

• Area B: Complete footings and underslab rough-in. 

 

 

UPDATE: (09-01-2017) 

At Area B footings are being installed.  Where some footings have been installed, masonry walls 

are being installed.  At Area A, drainage pipe is being installed.  Anticipated work to be 

performed over the next month includes the following: 



 

• Area A: Construct footings and begin installation of footings; begin masonry; pour floor 

slab 

• Area B: Continue footings and masonry; pour slabs 

 

 

UPDATE: (08-01-2017) 

Demo work of the existing building that was scheduled for summer has been completed.  

Anticipated work to be performed over the next month includes the following: 

• Trenching for footings at Area A 

• Construct Temporary Detour walkway at Area B 

• Trenching for footings at Area B 
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